

2026年 8月 月間工程表

請負者名:大林・フジタ特定建設工事共同企業体
工事名称:京都線(摂津市駅付近)連続立体交差工事(第3工区)に伴う土木工事

工種	数量等	2026年7月															2026年8月																				
		27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
		月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月
A工区																																					
産業道路踏切道～千里丘踏切道																																					
立入防止柵設置																																					
B工区																																					
千里丘踏切道～丑寅開渠																																					
仮設工																																					
工事用進入路整備(三角地)																																					
C工区																																					
丑寅開渠～蓮華寺下四番踏切道																																					
仮設工																																					
既設水路暗渠化																																					
その他工事																																					
関連工事	軌道、電気、信号																																				
道路規制																																					
夜間区分(A工区)																																					
夜間区分(B工区)																																					
夜間区分(C工区)																																					
近接作業		-	-	-	-	-			○	○	-	-	-																								
鉄道近接外(一般部) 夜間作業		-	-	-	-	-			-	-	-	-	-																								
鉄道近接 夜間作業		-	-	-	-	-			-	-	-	-	-																								
鳴り止め		-	-	-	-	-			-	-	-	-	-																								
線路閉鎖 作業		-	-	-	-	-			-	●	●	●	-																								
検電接地 作業		-	-	-	-	-			-	-	-	-	-																								

- 記事
- 昼間作業
- 夜間作業
- 施工箇所
- 道路規制

第3工区全体平面図

